
 
       

             Engineering Department 

 Monthly Report 

February 2009 

Department Statistics: 

Building Permits Issued:  16 

Plan Reviews Completed:  11 

Building Inspections Completed:  69 

Excavation Permits Issued:  14 

Excavation Inspections Completed:  6 

Storm Water Permits Issued:  0 

Storm Water Inspections Completed: 4   
 

Road Projects: 

Salisbury Street Safety Improvements, Ph II:  Right-of-way acquisition continues. Burtsfield 
building is down with slab removal about 50% complete.  Duke is beginning utility pole 
relocation. Road construction will begin on the east side of Salisbury starting at Rainbow and 
moving south.  

 Cumberland Avenue Reconstruction Ph 1:  Evaluating design impacts of high pressure gas  
 main. 
 Yeager Road, Phase I:  Submitted right-of-way engineering supplement for INDOT review. 
 Safe Routes to School:  Project on schedule for 5/6 letting. 
 2009 Street Resurfacing:  Scheduled to go to BOW in March, wage scale hearing on 3/12. 
  

Sidewalk Projects: 
Sycamore Lane Traffic Calming:  Letter sent to residents 2/27 to update them on project work.  
Water Main Replacement and utility pole relocation will begin in March.  Sidewalk and street 
work to begin in June.  Project on schedule for 5/6 letting. 

 2009 CDBG Sidewalk Replacement:  Received an additional $117,000 so we can include more 
of Robinson Street. 
2009 Sidewalk & Ramp Project:  Scheduled to go to BOW in March, wage scale hearing on  
3/12. 

  

Building Projects: 

 Technology Center 2:  Construction continues. 
 Wabash Commons:  Site work on hold till spring. 
 Champions’ Centre:   
 Innovation Center:  Construction continues. 
 Panda Express:  Building construction completed in early February. 
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